Unit 2 — 1 topic missing of unit 2

Project Audit.

↓

Examination of Project → Project
- purpose.
- effect o/p
- meet its obje

objective of Project Audit.

- check - objectives - achieve.
(Purpose.
- Evaluate cost, schedule, quality.
- Identify prblem & risk.
→ crosscheck the necessary action
- Evaluate project performance.

Scanned with OKEN Scanner

Areas covered in project Audit.

1) Project planning.

- Project - realistic ✓ ✗
- Review budjet, schedule, timeline

2) Project Execution.

- Examine actual vs planned progress progress.
- resources - properly use ✓ ✗

3) Cost and Budjet.

compare actual VS Approved Expenditure budjet

4) quality.

stands meet ✓ ✗

Scanned with OKEN Scanner

5) Risk Management.

Risk Identified ✓ → Action - resolve ✓ ✗

6) Team performance.

Evaluate team members ✓ ✗

roles. ✓ ✗

coordination ✓ ✗

Project Termination.

Process - ending the project (completed) or project no longer beneficial. (end).

Type of project Termination.

(1) Normal Termination

Project - complete.

object - ✓

(2) Premature Termination. → project compl. nahi se pahle ni band kar

prj complete.

Tech prblm, resources. ✗, requirement change.

(3) Perpetual Termination.

pri - continue → without reaching complete point indentitely

project continuesly run hi ho raha hai → and uska koi complete point nahi hai

(4) Failed Termination.

Prj - objective fulfill ✗ — end ✓.

objective fulfill nahi hua → to use end kr do.

- To expensive ✓
- Technically impossible ✓
- no longer useful ✓

Steps of project terminatn.

1. Decide to terminate the project.
2. Renew project status.
3. complete document
4. Release prj resources
5. close contracts, financial accounts.
6. Transfer the project to customer
7. prepare final result.
8. conduct past project review.
9. Document lessons learned.
10. formally close the prj.

Scanned with OKEN Scanner

Page No:
Date: / /

Resource Scheduling.

↓

allocating available resources. → diff task / activities → Prj → time ✓, cost ✓, quality ✓

Project proper time, cost & acche quality ke project bana d

Type of resources.

1. Human Resources → Developers, testers, prj management, designer, Analyst.
2. H/w Resources → N/w devices, servers
3. s/w resources → Database, testing tools.
4. Financial resource → Prj budget & expenses
5. Time - working hours, prj duration.

Scanned with OKEN Scanner

Steps:

(1) Identify the activities.

Project → Part 1, Part 2, part 3, Part 4.

(2) Identify resources.

task → HR, H/w, s/w, cost.

(3) Estimate Resources.
resources - time required.

(4) Allocate resources.

(5) Prepare resources schedule.

(6) Monitor

Scanned with OKEN Scanner

Page No:
Date: / /

Resource leveling → management of resources.

concept of Adjusting the flow of software. → as per → the resource availability.

objectives:

1. Estimate resource over allocation
2. Balance the workload.
3. Improve resource utilization.

Task A → Develop (mon to wed) → mon - u
Task B → Develop (Tue to Thur) Thu - s

1 Developer → 1 Resource

TA ≠ TB

This Resource leveli

Reduce overlapp

Advantages.

1. Resource overloading
2. Improve producting.
3. Reduce stress in Environment.

Scanned with OKEN Scanner

Page No:
Date: / /

Project cost control.

process of monitoring & controlling project expenses — project → time
→ app budj

PERT / cost

Technique → used to find the estimated cost.

optimistic cost (co) → ↓ possible cost.
Most likely cost (cm) → most probable cost
pessimistic cost (cp) → ↑ possible cost.

Main Activities

1. cost Estimation.
2. Budjet preparation.
3. cost Monitoring
4. Corrective Action.

Scanned with OKEN Scanner