Page No:
Date:

# Unit No. 3. Agile Project Management.

Agile – way of PM.
- step by step implementation.
- rather than doing everything once.

In Agile Project → small parts
→ -11-
→ -11-

→ har ek part ko team assign ki jati hai
→ Team – 1 small prj – work
→ customer – F/B
→ Team → plan change
→ Team – work improve

Main Benefit.
1. work – faster.
2. changes – easily apply.
3. customer – F/B customer – prj – interact
4. Problem can found early.
5. Team member work together.

Agile – doing project in small steps → gathering F/B → improve work ↓ Proj qualit

Page No:
Date: / /


# Agile principles

1. customer satisfaction → is important in Agile project
2. welcome changes - accept at every stage → change change accept karna haga. and implement bhi karna haga. (prj process)
3. Deliver work regularly → step by step - result. : customer ko step-by result dikha jata hai
4. work together - Dev, tester, analyst. group (work).
5. Trust the team - team freedom.
6. Good communicath.
7. working product is important → work - docx.
8. Keep a steady pace. normal speed me sab kam hota hai.
9. Good quality.
10. Keep things simple.
11. Self organizing team.
12. Improvement continously.

Scanned with OKEN Scanner

Page No:
Date:

Agile methodologies.




Restaurant food ordering App

eg. 1) login & Reg.

2) Restaurant search.

3) Food ordering.

4) online payment

5) order Track

main Features.

1) small and Frequent releases
2) customer involvement
3) Easy to handle changes
4) Team work
5) continuous Improvement.

## Explain Agile methods

Agile Methodology.

① Scrum → sprint 1. → (1-4 weeks) ← Time duration in the form of week
Work → sprint 2
→ sprint 3.

eg:- work 3 month.

Agile → 3 ①
→ 3 ②
→ 3 ③
→ 3 4

Scrum Roles → Total 4 roles of scrum.

① Product owner → customer.
|| → Features.
Customer → jisse product chahiye

② Scrum master. → Team lead.
|| → Prblem remove.
manger → Team support.

Page No:
Date: / /

③ Developers - Design / Develop.
Test.
changes.

④ scrum Events
1. sprint planning. → weekly planning.
2. Daily scrum. → daily work proply check
3. sprint Review. → sprint →
4. sprint Retrospective.

② Kanban

simple method → virtual board use → show work progress.

| TODO | Inprogress | Done |
|---|---|---|
| login | payment | Registration. |
| search | order Track | profile. |

Scanned with OKEN Scanner

(3) Extreme programming (XP).

XP stands for Ext prog.

- s/w quality.
- good prog practice

> focus.

(4) Lean

creating maximum ust value while reducing waste.

waste : (1) unnecessary feature.
(2) — " — melting.
(3) waiting time.
(4) Repeated work

> Fratures

(1) Pair programming.
(2) Test driven development.
(3) continuous F/B
(4) Frequent releases.

Scanned with OKEN Scanner